Dow Chemical Michigan Operations Compliance Activity Schedule
(Duration in Work Days)

ID |Task Name Duration Start Finish [2003 [2004 [ 20
1102/03/04101/02/03/04/01/02/03/04/
1 [Compliance Schedule Activities 1679 days Tue 10/16/01 Fri 3/21/08
2
3 H-1. Investigation of Till Sand West of T-Pond 620 days Mon 9/2/02 Fri 1/14/05 P
4 Prepare Outline of Scope 60 days Mon 9/2/02 Fri 11/22/02 D
5 Review Outline w/ MDEQ and Agree on Scope 60 days Mon 6/2/03 Fri 8/22/03
6 Prepare Investigation Plan 60 days Mon 8/25/03 Fri 11/14/03
7 MDEQ Review of Investigation Plan 30days Mon 11/17/03 Fri 12/26/03
8 Implementation of Field Investigation 169 days Fri 11/7/03 Wed 6/30/04 |:
9 Prepare and Submit Investigation Report 60 days Thu 7/1/04 Wed 9/22/04
10 MDEQ Approval of Interim Response Activity (IRA) 1 day Fri 11/12/04 Fri 11/12/04
11 Implement IRA - Sample Residential Wells 45 days Mon 11/15/04 Fri 1/14/05
12
13
14 H-2. Northeast Perimeter GW Monitoring Program 769 days Tue 10/1/02 Fri 9/9/05
15 Prepare Outline of Scope 60 days Tue 10/1/02 Mon 12/23/02 D
16 Review Outline w/ MDEQ and Agree on Scope 180 days Mon 6/30/03 Fri 3/5/04 L
17 Develop and Initiate Monitoring Program Activities 220 days Mon 3/8/04 Fri 1/7/05 ﬁ
18 Data Gap Evaluation 65 days Mon 3/8/04 Fri 6/4/04
19 Prepare and Submit Investigation Activity Plan(s) 20 days Mon 6/28/04 Fri 7/23/04
20 Meet w/MDEQ and Obtain Activity Plan Approval 20 days Thu 8/12/04 Wed 9/8/04
21 Implement Field Activities 80 days Mon 9/20/04 Fri 1/7/05
22 Evaluations and Development of Monitoring Program 100 days Mon 1/10/05 Fri 5/27/05
23 Propose Additional Field Work Including Screening Study 20 days Mon 1/10/05 Fri 2/4/05
24 Obtain MDEQ Approval of Program Activity Plans 20 days Mon 2/7/05 Fri 3/4/05
25 Implement Field Work and Screening Study 60 days Mon 3/7/05 Fri 5/27/05
26 Propose Final Monitoring Program 75 days Mon 5/30/05 Fri 9/9/05
27 Propose Final Monitoring Program 30 days Mon 5/30/05 Fri 7/8/05
28 MDEQ Review and Approval of Final Monitoring Program 30 days Mon 8/1/05 Fri 9/9/05
29 Assessment of Area of Concern 301 days Mon 3/8/04 Mon 5/2/05 P——
30 Prepare Activity Plan and Schedule for AOC Investigation 60 days Mon 3/8/04 Fri 5/28/04
31 MDEQ Review of AOC Investigation Activity Plan 86 days Mon 5/31/04 Mon 9/27/04
32 Implementation of AOC Investigation 155 days Tue 9/28/04 Mon 5/2/05
33
34
35 H-3. Facility Surface Water Monitoring Program 1174 days Tue 10/16/01 Fri 4/14/06
36 Prepare Outline of Scope 100 days Mon 6/2/03 Fri 10/17/03 E
37 Review Outline w/ MDEQ and Agree on Scope 160 days Mon 10/20/03 Fri 5/28/04
38 Prepare Monitoring Program 230 days Mon 5/31/04 Fri 4/15/05
39 Identify Data Needs & Field Investigation(s) 120 days Mon 5/31/04 Fri 11/12/04
40 Submit Field Investigation Data lday Mon 11/15/04 Mon 11/15/04
41 Evaluate Data & Propose Monit. Program w/ Update & Schedule for Remaining Areas 109 days  Tue 11/16/04 Fri 4/15/05 %
42 Sandbar Area 176 days  Wed 3/30/05 Wed 11/30/05 P—
43 Monitor Piezometers During Spring High Water Events 70 days Wed 3/30/05 Tue 7/5/05
44 Submit Formal Revision of SAP for this Area, if Needed 106 days Wed 7/6/05 Wed 11/30/05
45
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Dow Chemical Michigan Operations Compliance Activity Schedule

(Duration in Work Days)

ID Task Name Duration Start Finish 2002 2003 2004 \ 2005 2006 2007 2008
03/04/01/02/03]/04[01/02[/03/Q4/01/02[/0Q3]Q401/02/03/04]/01/02/03]/04/Q1/02/0Q3[Q4/01/02[Q3
46 LS-9 Area 259 days Tue 11/16/04 Fri 11/11/05
47 Submit Formal Revision to SAP for this Area 109 days  Tue 11/16/04 Fri 4/15/05
48 MDEQ Review of SAP Revisions 90 days Mon 4/18/05 Fri 8/19/05
49 Implemenation of Monitoring Program for this Area 60 days Mon 8/22/05 Fri 11/11/05
50 LS-11 Area 271 days Fri 4/1/05 Fri 4/14/06 P
51 Complete Installation of New Tile & Monitoring System 67 days Fri 4/1/05 Mon 7/4/05
52 Prepare Outline of Scope for IRA Completion Summary 30 days Tue 7/5/05 Mon 8/15/05
53 Review Outline w/ MDEQ and Agree on Scope 30 days Tue 8/16/05 Mon 9/26/05
54 Conduct Field Investigation, as Needed 30 days Tue 9/27/05 Mon 11/7/05
55 Summarize and Submit Field Investigation Data 60 days Tue 11/8/05 Mon 1/30/06
56 Review Montoring Program for this Area w/MDEQ 30 days Tue 1/31/06 Mon 3/13/06 :E;
57 Initiate Monitoring Program for this Area 1 day Tue 3/14/06 Tue 3/14/06
58 Submit Formal Revision to SAP for this Area 23 days Wed 3/15/06 Fri 4/14/06 E
59 Six Purge Wells Area 202 days  Mon 3/14/05 Tue 12/20/05 P—
60 (Activities to be Conducted under Deep Sand Monitoring, H-4) 202 days Mon 3/14/05 Tue 12/20/05 |:|
61 Ash Pond Area 165 days Tue 3/15/05 Mon 10/31/05 P—y
62 Review Results of Field Investigation w/MDEQ 78 days Tue 3/15/05 Thu 6/30/05
63 Submit Formal Revision to SAP for this Area 87 days Fri 7/1/05 Mon 10/31/05 :E
64
65 Notification to MDEQ that an IRA is Needed 42 days Tue 10/16/01 Wed 12/12/01 | @
66 Prepare and Submit IRA Work Plan (within 60 cal days) 42 days  Tue 10/16/01 Wed 12/12/01 |:|
67
68
69 H-4. Deep Sand Monitoring Program 744 days  Wed 7/30/03 Mon 6/5/06
70 Prepare Outline of Scope 90 days  Wed 7/30/03 Tue 12/2/03
71 Review Outline w/ MDEQ and Agree on Scope 60 days Mon 12/15/03 Fri 3/5/04
2 Develop and Initiate Monitoring Program Activities 436 days Mon 3/8/04 Mon 11/7/05
73 Data Evaluation and Gap Determination 60 days Mon 3/8/04 Fri 5/28/04
74 Prepare and Submit Investigation Activity Plan 40 days Mon 5/31/04 Fri 7/23/04
75 Meet w/MDEQ and Obtain Activity Plan Approval 31 days Fri 11/19/04 Fri 12/31/04 3
76 Conduct Field Investigations 90 days Tue 3/1/05 Mon 7/4/05
7 Evaluate Data & Propose Final Monitoring Program 90 days Tue 7/5/05 Mon 11/7/05
78 MDEQ Review of Monitoring Program 30 days Tue 11/8/05 Mon 12/19/05
79 Implementation of Monitoring Program 60 days  Tue 12/20/05 Mon 3/13/06 [EE
80 Prepare Outline of Scope to Determine if Additional Deep Sands Exist 60 days Tue 3/14/06 Mon 6/5/06
81
82
83
84 H-5. Direct Contact To Soil Pathway Analysis 689 days Mon 9/1/03 Thu 4/20/06
85 Prepare Outline of Scope 165 days Mon 9/1/03 Fri 4/16/04 [
86 Review Outline w/MDEQ and Agree on Scope 187 days Wed 10/13/04 Thu 6/30/05 L
87 Prepare Evaluation Plan 120 days Fri 7/1/05 Thu 12/15/05
88 MDEQ Review of Evaluation Plan 30 days Fri 12/16/05 Thu 1/26/06
89 Implementation of Evaluation Plan 60 days Fri 1/27/06 Thu 4/20/06
90
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Dow Chemical Michigan Operations Compliance Activity Schedule

(Duration in Work Days)

ID | Task Name Duration Start Finish 2002 2003 2004 2005 2006 2007 2008
- 03/04/01/02/03]/04[01/02]/03/Q4/01/02[/03]Q4/01/02]03/04]/01/02/03]/04/Q1/02/0Q3[Q4/01/02[Q3
92

93 H-6. Enhanced Exposure Control, Phase Il 1538 days Wed 5/1/02 Fri 3/21/08

94 Review Existing Data and Identify Phase Il Area Activities in an Outline 239 days Wed 5/1/02 Mon 3/31/03 (N

95 **The H-6 Activities are Dependent on Work Done in H-5 1 day Thu 1/19/06 Thu 1/19/06

96 Review Outline of Activities w/MDEQ and Agree on Scope 80 days Mon 1/23/06 Fri 5/12/06

97 Prepare and Submit Phase Il Area Activities 60 days Mon 5/15/06 Fri 8/4/06

98 MDEQ Review of Phase Il Area Activities 60 days Mon 8/7/06 Fri 10/27/06

99 Implementation of Phase Il Activities 365 days Mon 10/30/06 Fri 3/21/08

100

101

102

103 H-7. Chemical Disposal Well 3 (CD-3) Hydraulic Assessment 380 days  Mon 11/3/03 Fri 4/15/05 P————
104 Prepare Activity Plan 30 days Mon 11/3/03 Fri 12/12/03

105 Review Activity Plan w/ MDEQ and Agree on Scope 60 days Mon 12/15/03 Fri 3/5/04

106 Conduct Initial Hydraulic Assessment 60 days Mon 3/8/04 Fri 5/28/04

107 MDEQ Review of Initial Hydraulic Assessment 30 days Mon 7/19/04 Fri 8/27/04

108 Implementation of Hydraulic Monitoring 60 days Mon 8/30/04 Fri 11/19/04

109 Propose Sampling and Analysis Plan Modifications 105 days Mon 11/22/04 Fri 4/15/05 :|
110

111

112 H-8. Source Control 87 days Mon 6/2/03 Tue 9/30/03 Py

113 Prepare and Submit Report Identifying Known Areas of Free Product 87 days Mon 6/2/03 Tue 9/30/03 |:|

114

115

116 H-9. Soil Monitoring Program 751 days Thu 5/1/03 Thu 3/16/06 P
117 Agree on Location w/ MDEQ and Install Soil Boxes at 2 Gate and 11 Gate 22 days Thu 5/1/03 Fri 5/30/03 |:|

118 Prepare Phase | Plan and Submit to MDEQ (w/in 60 Cal. Days of Llicense) 67 days Thu 5/1/03 Fri 8/1/03 |:|

119 Replaced soil in boxes at 2 gate and 11 gate 2 days Fri 12/5/03 Mon 12/8/03 |——v

120 Review Phase | Plan w/ MDEQ 80 days Fri 2/6/04 Thu 5/27/04

121 Prepare and Submit Phase Il Conceptual Evaluation Plan Scope 66 days Fri 5/28/04 Fri 8/27/04

122 Review Conc. Eval. & Sample Plan w/MDEQ Obtain Verbal Approval 31 days Wed 9/8/04 Wed 10/20/04

123 Revise and Submit Conceptual Evaluation and Sample Plan 29days  Wed 1/19/05 Mon 2/28/05

124 Implementation of Phase | Plan 40 days Tue 3/1/05 Mon 4/25/05

125 Prepare final Phase Il Evaluation Plan Scope 23 days Tue 4/26/05 Thu 5/26/05

126 Review Phase Il Plan Scope w/ MDEQ and Agree on Plan Scope 40 days Fri 5/27/05 Thu 7/21/05

127 Prepare Phase Il Evaluation Plan 90 days Fri 7/22/05 Thu 11/24/05

128 Review Phase Il Evaluation Plan w/ MDEQ and Agree on Plan 60 days Fri 11/25/05 Thu 2/16/06

129 Implementation of the Evaluation Plan 20 days Fri 2/17/06 Thu 3/16/06

130

131

132 H-10. Six Purge Wells 130 days Mon 6/2/03 Fri 11/28/03 Pp—y

133 Sample and Analyze System w/in 60 Calendar Days of License 45 days Mon 6/2/03 Fri 8/1/03

134 Prepare and Submit Results of Samples 85 days Mon 8/4/03 Fri 11/28/03 EE

135
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Dow Chemical Michigan Operations Compliance Activity Schedule

(Duration in Work Days)

ID | Task Name Duration Start Finish 2002 2003 2004 2005 2006 2007 2008
- 03/04/01/02/03]/04[01/02]/03/Q4/01/02[/03]Q4/01/02]03/04]/01/02/03]/04/Q1/02/0Q3[Q4/01/02[Q3
137 M-1. SDF Installation of Seven New Piezometers 210 days Mon 4/1/02 Fri 1/17/03 Pu——
138 Prepare Activity Plan 40 days Mon 4/1/02 Fri 5/24/02
139 MDEQ Review of Activity Plan 80 days Mon 5/27/02 Fri 9/13/02
140 Implementation of Activity Plan 90 days Mon 9/16/02 Fri 1/17/03 ]
141
142
143 M-2. Pure Oil RFI Phase I-type Investigation 635days  Mon 11/3/03 Fri 4/7/06 PE——
144 Prepare Outline of Scope 60 days Mon 11/3/03 Fri 1/23/04
145 Review Outline w/ MDEQ and Agree on Scope 30 days Fri 4/16/04 Thu 5/27/04
146 Prepare Preliminary Assessment (PA) 101 days Fri 5/28/04 Fri 10/15/04 .
147 MDEQ Review of PA 65 days Mon 5/2/05 Fri 7/29/05
148 Implementation of PA (Preliminary Completion) 180 days Mon 8/1/05 Fri 4/7/06 iE:
149
150
151 M-3. LEL I, Il, lll Hydraulic Monitoring/Maintenance Plan 430 days  Wed 12/1/04 Tue 7/25/06 P
152 Prepare Outline of Scope for Post Closure Management Plan 90 days Wed 12/1/04 Tue 4/5/05
153 Review Outline w/ MDEQ and Agree on Scope 60 days Wed 4/6/05 Tue 6/28/05
154 Prepare Post-Closure Management Plan 120 days Wed 6/29/05 Tue 12/13/05
155 MDEQ Review of Management Plan 40 days Wed 12/14/05 Tue 2/7/06
156 Implementation of Management Plan (Preliminary Completion) 120 days Wed 2/8/06 Tue 7/25/06
157
158
159
160 M-4. Investigation of Channel Depth/Topography of the Tittabawassee River 412 days Thu 1/1/04 Fri 7/29/05 P
161 Prepare Outline of Scope 40 days Thu 1/1/04 Wed 2/25/04
162 Review Outline w/ MDEQ and Agree on Scope 60 days Fri 3/5/04 Thu 5/27/04
163 Prepare Investigation Plan 60 days Fri 5/28/04 Thu 8/19/04
164 MDEQ Review of Investigation Plan 30days Mon 11/22/04 Fri 12/31/04
165 Implementation of Investigation Plan (Preliminary Completion) 20 days Mon 7/4/05 Fri 7/29/05
166
167
168
169 M-5. Indoor Air Pathway Analysis 558 days Tue 6/1/04 Thu 7/20/06 P
170 Prepare Outline of Scope 218 days Tue 6/1/04 Thu 3/31/05
17 Review Outline w/MDEQ and Agree on Scope 120 days Fri 4/1/05 Thu 9/15/05
172 Prepare Evaluation Plan 60 days Fri 9/16/05 Thu 12/8/05
173 MDEQ Review of Evaluation Plan 30 days Fri 12/9/05 Thu 1/19/06
174 Implementation of Evaluation Plan 130 days Fri 1/20/06 Thu 7/20/06
175
176
177 M-6. Former East Power Plant Cooling Pond RFI Phase I-type Investigation 317 days Fri 10/1/04 Mon 12/19/05 PE—————
178 Prepare Preliminary Assessment (PA) 107 days Fri 10/1/04 Mon 2/28/05 E
179 MDEQ Review of PA 30 days Tue 3/1/05 Mon 4/11/05
180 Implementation of PA (Preliminary Completion) 180 days Tue 4/12/05 Mon 12/19/05
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Dow Chemical Michigan Operations Compliance Activity Schedule

(Duration in Work Days)

ID | Task Name Duration Start Finish 2002 2003 2004 2005 2006 2007 2008
- 03/04/01/02/03]/04[01/02]/03/Q4/01/02[/03]Q4/01/02]03/04]/01/02/03]/04/Q1/02/0Q3[Q4/01/02[Q3
182 M-7. RGIS Lift Station 8 to Manhole 8E Upgrade 559 days  Tue 11/11/03 Fri 12/30/05 P

183 Evaluate Performance of LS8 - MHBE 26 days Tue 11/11/03 Tue 12/16/03 D;

184 Prepare and Submit Data to Determine 2004/2005 Construction 4 days Wed 12/17/03 Mon 12/22/03

185 MDEQ Review of Data Submittal 27 days  Tue 12/23/03 Wed 1/28/04 Iﬁh

186 Determine Construction Timing (2004/2005) 2 days Thu 1/29/04 Fri 1/30/04 |7

187 Submit Standard RGIS Design Pkg for MDEQ Review and Obtain Approval 35days  Wed 2/23/05 Tue 4/12/05 h

188 Conduct Upgrade Constuction to RGIS by 2005 165 days Mon 5/16/05 Fri 12/30/05

189

190

191

192 New: M-8. 1925 Landfill Corrective Action Monitoring/Maintenance Program 430 days Tue 3/1/05 Mon 10/23/06 PEE——————
193 Prepare Outline of Scope for CA Monitoring/Maintenance Program 60 days Tue 3/1/05 Mon 5/23/05

194 Review Outline w/ MDEQ and Agree on Scope 120 days Tue 5/24/05 Mon 11/7/05

195 Prepare Corrective Action Monitoring/Maintenance Program (CAMMP) 90 days Tue 11/8/05 Mon 3/13/06

196 MDEQ Review of CAMMP 40 days Tue 3/14/06 Mon 5/8/06

197 Implementation of CAMMP (Preliminary Completion) 120 days Tue 5/9/06 Mon 10/23/06

198

199

200

201 L-1. Poseyville Landfill Post-Closure Corrective Action Monitoring/Maintenance Program 872 days Mon 6/2/03 Tue 10/3/06

202 Prepare Chemical Program for Plume Perimeter Monitoring 153 days Mon 6/2/03 Wed 12/31/03 T

203 Prepare Outline of Scope for Post-Closure Monitoring/Maintenance Program 180 days Wed 12/1/04 Tue 8/9/05 |:

204 Review Outline w/ MDEQ and Agree on Scope 60 days Wed 8/10/05 Tue 11/1/05

205 Prepare Corrective Action Monitoring/Maintenance Program (CAMMP) 90 days Wed 11/2/05 Tue 3/7/06

206 MDEQ Review of CAMMP 30 days Wed 3/8/06 Tue 4/18/06

207 Implementation of CAMMP (Preliminary Completion) 120 days Wed 4/19/06 Tue 10/3/06

208

209

210 L-2. Ash Pond RFI Phase I-type Investigation 336 days Fri 5/28/04 Fri 9/9/05 PE————

211 Prepare Preliminary Assessment (PA) 60 days Fri 5/28/04 Thu 8/19/04

212 MDEQ Review of PA 30 days Mon 11/22/04 Fri 12/31/04 ol

213 Implementation of PA (Preliminary Completion) 180 days Mon 1/3/05 Fri 9/9/05

214

215

216 L-3. Overlook Park RFI Phase I-type Investigation 270 days Mon 7/11/05 Fri 7/21/06 PE———
217 Prepare Preliminary Assessment (PA) 60 days Mon 7/11/05 Fri 9/30/05

218 MDEQ Review of PA 30 days Mon 10/3/05 Fri 11/11/05

219 Implementation of PA (Preliminary Completion) 180 days Mon 11/14/05 Fri 7/21/06 T
220

221

222 L-4. Triangle Pond RFI Phase I-type Investigation 270 days Mon 5/1/06 Fri 5/11/07 P
223 Prepare Preliminary Assessment 60 days Mon 5/1/06 Fri 7/21/06

224 MDEQ Review of PA 30 days Mon 7/24/06 Fri 9/1/06

225 Implementation of PA (Preliminary Completion) 180 days Mon 9/4/06 Fri 5/11/07 (T
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Dow Chemical Michigan Operations Compliance Activity Schedule

(Duration in Work Days)

ID | Task Name Duration Start Finish 2002 2003 2004 2005 2006 2007 2008
- 03/04/01/02/03]/04[01/02]/03/Q4/01/02[/03]Q4/01/02]03/04]/01/02/03]/04/Q1/02/0Q3[Q4/01/02[Q3
227
228 L-5. No.6 Brine Pond (6-Pond) Research Study and Post Closure 400 days Mon 8/1/05 Fri 2/9/07 P—————
229 Prepare Outline of Scope for Management Plan 40 days Mon 8/1/05 Fri 9/23/05
230 Review Outline w/ MDEQ and Agree on Scope 60 days Mon 9/26/05 Fri 12/16/05
231 Prepare Management Plan 90 days Mon 12/19/05 Fri 4/21/06 [
232 MDEQ Review of Management Plan 30 days Mon 4/24/06 Fri 6/2/06
233 Implementation of Management Plan (Preliminary Completion) 180 days Mon 6/5/06 Fri 2/9/07 :|
234
235
236 L-6. US-10 Tank Farm Report 540 days Mon 6/2/03 Fri 6/24/05 P
237 Prepare Report 150 days Mon 6/2/03 Fri 12/26/03
238 MDEQ Review of Report 30 days Mon 5/16/05 Fri 6/24/05
239
240
241 L-7. WSA Il A Closure Plan Submittal 260 days Mon 1/3/05 Fri 12/30/05 PE——
242 Prepare Detailed Closure Plan for Submittal to MDEQ 260 days Mon 1/3/05 Fri 12/30/05 T
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